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TUPSEKECRET

In 23739
TOR 12/218BZ JAN S8 JWP

TOPSECRET 1218342 CITE ADIC 8674

CaCTus

I0KEALIST COMBAT/SHACK

SUSJECT: U2R PILOT TRAINING PROGRAM AND ASSOCIATED UTHER AaCTIONS
le FeYol. IT HAS SEEN DECIDED THAT PROJECT IDEALIST wiLL BE

ASSIGRED ACFT THREL, FOUR, FIVE, $IK, SEVEN AND Okc (IR THAT ORDER)
OF THE UZR*S A8 THLY CONK OFF THE PRODUCTION LINE. ALUNG wITH THIS

ACFY ASSIGNMENT, PROJECT IDEALIST HAS SEEN GIVEN THE Ta5K QF

ESTABLISNING THE LARLIEST POSSISLE OPERATIONAL CarfediilITY “ITH THE

Bke
2. THIS %56 ¢ILL SUTLINE THE PLAN FOR THE 028 PILOT ThAINING

. PROGRAMN PR KWCACTIUS AND KWCARD PILOT TRAINEES. IT 13 T¢ FURTHER

SERVE AS A GUIDE LINE FGR ALL ASSOCIATED ACTIONS THaT wiLl ok
WEGUIRED TO ACHIEVE THE EARLIEST URR OPERATIONAL CAPASILITY FOR

"30TN DETACKNENTS, IT 15 REALIZED THal THERE #aY & SO#E SLIPPAGE

1N THIS TRAINING PLAN SECAUSE OF AIRCRAFT INSPECTIOWS, MODIFICATIONS,
WK, KTCe MOVEVER, BECAUSE OF THE MANY OTHER PROSLLES a530C1ATED
 wiTH THE DETACHMENTS ATTAINING O.R. STATUS WITH THE Rn. TAIS

PLAN SHOULD BE FOLLOVED INSOFAR AS IS PCSSIBLE. THE FOLLUWING
TRAINING PROGRAN IS ZASED ON THE LeA.Ce PROJECTED ACFT DELIVERY

DATES PER ACFT AS FOLLC4SS
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TOPSECRET

IN 2373% CTTE ADIC 8674
U2R NBR 3 DELIVERED TO DETACH 8

3.

| J 4 L] L 4 - -
- 5 - - » ”»
- 6 « L J - -
L J 7 - - -» "

1
l
1
i
1

HAR
APR
MAY

JUNL 68

5%
68 |
68 : i

JULY &8

THE FOLLOVING SCHEDULE IS BASED ON THE ASSUMPTION THAT

THERE VILL BE A MINIMUM OF 3@ FLYING HOURS PER ASSIGNED U2k PER
MONTH, AVAILASLE TO THE DETACHMENTS FOR THIS TRAINING PRUGRANM.

Ao

Be

MARCH 1968 Nok 3 UZR TO CACTUS
(1) 3ARNES - CHECKOUT
- CHECXOUT

@)

32
1%
13

APRIL 1968 N3R 3 AND N3R 4 ASSIGNED

(1) BARNES - TRN3

(2) - TRNG

(3) RAND - CHECXOUT
(4) ERICSON - CHECXOUT

123
1@
22
24

NOTE) 38 APRIL - CACTUS KAS LINITED (DEPENDENT
OeRe CABABILITY - 3 PILOTS, 2 ACFT

Co

MAY 1968 ACFT NBRS 3,4, AND 5 AT CACTUS

(1) BARNES - TRNG
- TRNG

(2)
(3) RAND - TRNG
(4) ERICSON - TRHhG

t2

13 KRS

19
15

MOURS AVAIL)
HOURS " 25X1
HOURS 1
CACTUS (83 HRS AVAIL)
HOURS 251
HOURS i
HRS. -
MR S. -

ON FAK SPARES, ETCe)

(33 HRS AVAIL)
HES

HRS
HR %3
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IN 23739 CITE 4DIC 6674

)
(6)

ENUTSON - CHECKOUT

- CHECXOUT

22
29

HR3

NOTES L/COL LUDYIG FULL PRESSURE SUIT(S) TO BE S$81 (®OLIFIED)

9. JUNE 1958 ACFT HBRS 3,4,5 AND 6 AT CaACTUS (122 HRS AVAIL)

()
)
3)
(4)
o)
(6)
N
(&)
&}

BARNES - TRNG
- TRNG
RAND <~ TRNG

ERICSON -~ TRNG
KNUTSON - TRNG

- TRNG

CAF PLLOT A= CHECKOUT
GAF PILOT & - CHECKOUT
HALL - CHECKOUT

1@

12

19

14
12
1d
29
2

22

HRS

HA 5

E« 1 JULY 68 ACFT N3RS 3 AND 4 DEPLOYED Tu

HR3. AVAIL CARU AND 15 HRS. FERRY FLT)

1)
2)
(3)
(4D

CAF PILOT a - TRNG AT CARD
CAF PILOT 3 « TRNG AT CARD

-~ TRN@ AT CARD

HALL = FERRY TO CARD

12
12
12

15 MKS.

HR3
KRS
HRS

CARG (APPROX 30

F. JULY 1968 ACFT NBRS 9,8, AN2 7 AT CACTUS (3¢ HR3 AVAIL

® PLUS 15 MRS ON FERRY FLT)

IN 23739

TSPBECRET

Lo
PAGE & OF §
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(1) EARNES - FERRY TO CARD 13 KRS

@ - TRNG 18 HRS

(3) RAND - TRMG 19 HRS

(4) ERICSON - TRNG 18 HRS
‘ (5) KNUTSON - TRMG 18 MRS k
‘ ;
| 03] - CHECKOUT 2% WRS ;
T 2)) CHECKOUT 27 HRS

L) START CHECKOUT 18 HRS

f @1 ! M a0 as LIWITED OR STATUS - 2 ACFT - 2 GAF PILOTS
| G. AUG 1968 ACFT NERS 3 AND 4 AT CARD
(1) TRNG AND OPERATIONS AS REQUIRED
(62 HRS AVAIL)
Ne AUG 1966 ACFT NSRS 5,6, AND 7 AT CACTUS (96 HRS AVAIL)
(1) CAF PILOT C = CHECKOUT 28 HRS
(2) CAF PILOT D - CHECKOUT 20 MRS
(3) TRAINING AND CHECKOUTS AS REQUIRED 52 nR3
1. SiPT 1968 ACFT KBRS 3 AND 4 AT CARD, NBRS 3,0,7 aND
POSSIILITY NBR OWE AT CACTUS
(1) CARD=- TRAINING AND OPERATION AS REGUIRED.
| (2) CACTUS-CHECKOUT OF CAF PILOTS E AND F PLUS OTHER
Y TRALNING AND CHECKOUT A5 REQUIRED.
{ily 4. THE FOLLOWIRG ASSOCIATED ACTIONS ARE REGUIRED AS
M INDICATED TO INPLEMENT THIS PLAN AS OUTLINED IN PARA 3 ABOVE:

IN=~23739 TOPSECRET PAJE 4 UF 5
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A. FULL PRESSURE SUIT MEASUREMENTS FOR ALL CAF PILJTS

ACCOMPLISHEDS WLT 31 JAN 1958, .
IDY FROM CARD YO CACTUS 15 APRIL THROUSH " 25X1

18 JUNE FCR SUIT FITTING AND U2R CHECKOUT.
C. CAF PILOTS a AND 5 PLUS HALL TDY TO CACTUS 13 THRU 17

r
|

!AY FOR UZR GROUND SCROOL.
9. CAF PILOTS A AND B PLUS HALL TO DAVID CLARK FOr SUIT

FXTTIPW AND TRAINING 22 - 29 MAY.
E. CAF PILOTS B AND C TDY US FOR U2R GRND SCHOGL, SUIT

, |
ﬁf‘ FITTINGS AND TAAINING 8 THRU 31 JULY.
a F. REMAINING CAF PILOTS SUIT FITTINGS/TRAINING, U2R 3RND
SCHOOL TO BE ARRANGED AT LATER DATE.
s, THE DETAILS OF THIS PLAN IS TO BE LIMITED T CACTUS
!’ oMLY PERGONNIL AT THIS TIME. THZ INFORMATION CONTAIXED HERE LN
' ¥ILL BE FORVARDED TO ALL OTHERS CONCERNED AT & LATER DaTE

. BY SEP NsG.
1 LND OF mSa

‘Q\
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